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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 09
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- I NY- 190- 86. 5/ 96. 8 I'N TNYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON' COVPANY $1, 943,043 05/22/06 0%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM WEST P O BOX 50085 $0 06/ 06/ 06 0%
OF DAYLI GHT PASS ROAD $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724- 1011
WPCP
09- I NY-395- 25, 8/31. 2 I'N TNYO COUNTY NEAR OLANCHA AT GRANI TE CONSTRUCTI ON COMPANY, CHRI' S TALBOT $3,536, 213 04/ 25/ 06 30%
09- 301404 VARl QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $634, 612 05/ 10/ 06 18%
RESURFACE ROADVAY $634, 237 08/ 29/ 06 0
BAKERSFI ELD CA 93388 (760) 377-4259
HML WPCP
09- TNY-395-31. 2/ 41. 4 I'N TNYO COUNTY NEAR OLANCHA FROM 0.2 HI GHLAND CONSTRUCTI ON, [ NC. H J. BLOWER $4,144,886 03/01/06 98%
09- 319704 KM SOUTH OF THE LOS ANGELES AQUEDUCT 133 NORTH PI XLEY STREET 500 SOUTH MAI N STREET $1, 634,678 03/ 15/ 06 39%
ACST- P395- (213) E BRIDGE TO 1.0 KM SOUTH OF ASH CREEK $2,566 07/19/06 °
P3-95 2-(3E) BRI DGE ORANGE, CA 92868 (760) 872-0789
) RESURFACE ROADWAY
HB1 SWPPP
09- 1 NY-395- 45, 4/50. 3 I'N TNYO AND MONO COUNTI ES AT VARI OUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $704,194 03/15/06 68%
09- 330604 LOCATI ONS 500 SOUTH MAI N STREET $593, 403 03/ 24/ 06 83%
CHI P SEAL $593, 403 08/ 31/ 06 °
(760) 872-0794
HML WPCP
09-TNY-395-83.9/0 I'N TNYO COUNTY NEAR | NDEPENDENCE AT DENBCOER ENG NEERI NG AND DANI EL DEYO $1, 469,647 09/23/05 100%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PARCCELA 500 SOUTH MAI N STREET $1, 449,911 10/05/05 0,
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $91, 050 10/ 20/ 06 0
P3-95 2-(7E) PALM SPRI NGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- TNY-395-112. 9/ 115 I'N TNYO AND MONO COUNTI ES NEAR BI SHOP W JAXON BAKER | NC $1,623,670 06/13/06 0%
09- 334104 AT VARI OUS LOCATI ONS P O BOX 994248 $0 06/23/06 0%
RESURFACE ASPHALT CONCRETE $0 0

REDDI NG CA 960994248
(530) 241- 1086
HMVL WPCP



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9, 486, 759 08/10/05 20%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $9, 180,536 08/ 23/05 97%
ACNH- P395- (206) E KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $2,793,959 08/02/06 0
--0) RESURFACE EXI STI NG HI GHWAY BAKERSFI ELD CA 93388 (760) 872-0794
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 000, 000 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE ~ STATI ON 4575 E CAM NO PARCCELA 500 S MAIN ST $543,000 11/22/05 5490
UPGRADE EXI STING FACILITY Bl SHOP CA 93514 $78,000 09/01/06 0
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 6- 26.5/32. 4 I'N MONO COUNTY NEAR BENTON AT VARI OUS SI ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2, 310,007 12/02/05 0%
09- 330404 LOCATI ONS PO BOX 50760 500 SOUTH MAIN ST. $0 12/13/05 0%
THI N BLANKET OVERLAY $0 09/13/06 0
SPARKS, NV 89435 (760) 872-0794
HML WPCP
09- MNO- 108-12.9/0 I'N MONO COUNTY ABOUT 19 KM WEST OF CONTRACTORS CHEM CAL | NC $117,276 04/ 26/ 06 0%
09- 320604 SONOCRA JUCTI ON AT WEST WALKER RI VER 3130 DEPOT RD $0 05/03/06
BRI DGE $0 0%
RESURFACE BRI DGE DECK HAYWARD CA 94545
(510) 783- 5631
HVB WPCP
09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $411, 783 04/11/06 0%
09- 295104 KM SOQUTH OF POVER HOUSE ROAD AND AT 1271 COLUMBI A AVE. SU TE 10 500 SOUTH MAI N STREET $0 04/ 25/ 06 0%
0.2 KM SQUTH OF POVNER HOUSE RQOAD $0 11/30/06 0
UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794
SUSPENDED
HA22 WPCP
09- MNO- 395-6. 0/12. 6 I'N MONO COUNTY NEAR TOVS PLACE AT I NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 441,262 05/09/06 0%
09- 335304 VARI OQUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $0 05/14/06 0%
ASPHALT RUBBER CHI P SEAL $0 09/15/06 0
MODESTO, CA 95352 (760) 872-0794
SUSPENDED

HVL WPCP
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09- MNO- 395-13.5/75. 4 I'N MONO COUNTY NEAR TOVS PLACE AT THE CLAYBORN CONTRACTI NG GROUP, DANI EL DEYO $394,920 10/18/05 42%
09- 312804 CROALEY LAKE DRI VE OVERCROSSI NG AND 10556 COVBI E ROAD 500 SOUTH MAI N ST. $234, 844 10/ 27/ 05 5900
I'N LEE VINING AT FI RST STREET AT THE Bl SHOP, CA 93514 $216,339 08/28/06 0
LEE VI NI NG MAI NTENA AUBURN, CA 95602-8908 (760) 872-0794
I NSTALL CHANGEABLE MESSAGE SI GNS
HB4N WPCP
09- MNO- 395-24.3/25.7 I'N MONO COUNTY NEAR TOMS PLACE FROM CROWN FENCE CO. DANI EL DEYO $117,819 04/11/06 0%
09- 294104 0.7 KM NORTH OF HOT CREEK HATCHERY 12118 BLOOWFI ELD AVE. 500 SOUTH MAI N STREET $0 04/21/06 0%
RCAD TO 8.0 KM SOUTH OF MAMMOTH $0 09/12/06 0
SCENI C LOOP ROAD SANTA FE SPRINGS, CA 90670 (760) 872-0794
I NSTALL STANDARD FENCE
HA22 WPCP
09- MNO- 395-36.1/93. 1 I'N MONO COUNTY NEAR LEE VI NI NG AT CARLSON CONSTRUCTI ON CO H J. BLOWER $4, 609,950 08/30/05 100%
09- 301804 VARI QUS LOCATI ONS 1645 ESMERALDA AVE 500 S. MAIN ST $4,647,179 09/08/05 100%
ACNH P395- (201) E RESURFACE ROADWAY Bl SHOP, CA 93514- 3423 $0 07/12/06 °
--(0) M NDEN, NV 89423-4203 (760) 872-0651 07/ 13/ 06
SUSPENDED
HA22 WPCP
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER CARLSON CONSTRUCTI ON CO. H J. BLOWER $5, 238,950 10/07/05 36%
09- 317604 FROM LI TTLE WALKER Rl VER ROAD TO THE 1645 ESMERALDA AVE. 500 SOUTH MAI N STREET $1, 986,172 10/ 19/ 05 38%
ACNH- P395- (210) E NEVADA STATE LI NE $1, 402, 938 09/ 29/ 06 °
--0) RESURFACE ROADVWAY M NDEN, NV 89423-4203 (760) 872-0789
HA22 WPCP
09- SBD-127-27. 0/ 35 I'N SAN BERNARDI NO AND | NYO COUNTI ES DON GARCI A EXCAVATI NG AND PAVI CHRI'S TALBOT $983,686 12/28/05 100%
09- 330504 AT VARI QUS LOCATI ONS PO BOX 7176 500 S MAIN ST $991, 080 01/11/06 100%
ASPHALT CONCRETE OVERLAY $0 06/ 26/ 06 0
SOUTH LAKE TAHOE CA 96158 (760) 377-4259 06/ 26/ 06
COWPLETED
HMVL WPCP

Totals: Authorized Final Amt: $39, 534, 065 Completed to Date: $21, 895,416  Work ThisMonth: $5, 812, 493




District

Cnty Rt Pm
09- | NY- 190- 86. 5/ 96. 8

09- 1 NY- 395-25.8/31.2
09- 1 NY-395-31.2/41. 4
09- 1 NY- 395-45. 4/50. 3
09- 1 NY-395-83.9/0
09- 1 NY-395-112. 9/ 115
09-1 NY-395-/8.6

09- 1 NY-5709-/0

09- MNO- 6- 26. 5/ 32. 4
09- NO- 108-12.9/0
09- NO- 158-5.4/5.7
09- MNO- 395-6.0/12.6
09- MNO- 395-13.5/75. 4
09- MNO- 395-24.3/25.7
09- MNO- 395-36.1/93. 1
09- MNO- 395-93. 0/ 120. 5
09- SBD- 127- 27. 0/ 35

09

Statement of Ongoing Contracts - Index

Contract

09- 332204
09- 301404
09- 319704
09- 330604
09- 301504
09- 334104
09- 295504
09- 311704
09- 330404
09- 320604
09- 295104
09- 335304
09- 312804
09- 294104
09- 301804
09- 317604
09- 330504

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

09
Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Bid + CCO
$20, 805, 306
$4, 144, 886
$14, 583, 873
$39, 534, 065

Work Comp
$17, 263, 798
$1, 634, 678
$2, 996, 940
$21, 895, 416

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
09 $5, 593, 636
$5, 593, 636

Work completed this Period:



	09

